



Coquille Indian Housing Authority

FY 2019 Master Projects List

September 26, 2019

Rank/ Class	Activity	Funding		Department	Assignment	Notes
		Source	Year			
1	Policies and Programs					
	• Procurement	IHBG	'19	Admin	AC	HUD ONAP Program Guidance 2019-3 issued 8/29/19 increased IHBG micro purchase and simplified acquisition thresholds. Policy update to Board 9/26/19.
2	2020 Census	IHBG	'19- '20	Admin	AC, RH/CIT	Attended Coos County 2020 Census Complete Count Committee meeting in Coquille 6/13/19. Designated CIT Census Liaison 9/17/19, supported by Tribal GIS. Attending Oregon Tribal Census Summit in Lincoln City 10/4/19. Meeting with Tribal Communications Assistant to prepare communications plan 10/10/19.
3	Contracts and Agreements					
	• Audit	IHBG	'20	Admin	AC	RFP for FY19-21.
4	Common Scheme Enforcement	IHBG Non-IHBG	'19- '20	Admin Resident Services	AC, LM, DH, BOC	Draft correspondence initiating enforcement activity received from EG 3/22-28/19. Policy updates required. Board appointed ad hoc committee 6/6/19. HUD affirmed fines for non-compliance permissible 6/11/19. Committee work planned for Oct.
5	Landscaping					
	• 2019 Front Yard Makeover	IHBG	'19- '20	Admin Projects	SP, TM, DD	Front yard makeover funds for one unit allocated in FY19 IHP. Announcements in June and July 2019 Sea-Ha Runner. Entry period 6/1/19 through 1:00 p.m., 7/25/19. 2 entries received. Drawing conducted at Board meeting 8/1/19. Unit 701 selected. Began design work with resident 8/6/19; in progress. Installation scheduled for Oct.
6	Emergency Preparedness					
	• Resident Response Guide	IHBG	'19- '20	Admin	AC, CW/CIT	Received CIT Emergency Preparedness and Operations Quick Reference Guide document from Tribal Communications Officer 10/2/18. CIHA to edit for distribution to residents. Submitted edits to Tribal Communications Officer 3/12/19; draft received 9/6/19. Review in progress.

Rank/ Class	Activity	Funding		Department	Assignment	Notes		
		Source	Year					
7	7	Mailbox Relocation	IHBG	'19- '20	Admin Projects Resident Services	LM, SP	Relocation of mailbox pedestal and shelter by CITHC to parking area by CITPD to accommodate road reconfiguration. Procurement completed 9/24/19. Work will be scheduled to coincide with other work.	
8	8	2019 Self-Monitoring	IHBG	'19- '20	All	All	Due 9/30/19. Discussed possibility of Board members performing review 4/25/19 and 6/6/19. Board volunteers requested 8/1/19. Onsite review with Board and consultant 8/27-28/19. TC rescheduled workshop to Oct. To Council and Board 10/24/19.	
9	9	Signage						
		• Playground	IHBG	'20	Admin Projects	LM, AC	Colt Signs engaged to build non-smoking area signs 9/24/19. Design in progress.	
10	10	Emergency Preparedness						
		• Relocation of Tribal Emergency Management Equipment	Non-IHBG	'19- '20	Admin Projects	AC, LM, JL/CIT, DD	Working with ARES/RACES and CIT/IT on antenna design and placement. In progress. Work scheduled for Jan.	
11	Active	2020 IHBG Formula Funding	IHBG	'19- '20	Admin	AC	Final FY19 allocation was \$1,087,565. FY20 preliminary estimate of \$1,090,040 received 6/4/19. O-link meeting held 7/12/19. O-link MOA presented to TC 7/24/19, approved by resolution 7/25/19, and submitted to o-link 7/26/19. FRF submitted to HUD 7/26/19. HUD acknowledged receipt 7/29/19; formal response received 9/12/19. Awaiting final allocation.	
12		IHBG Competitive Application	IHBG Non-IHBG	'19- '20	Admin	AC, LM, DD	HUD published request for comments 3/19/19; due 5/20/19. Emphasis on construction, rehab, need, and administrative capacity. NOFA published 5/7/19; applications due 8/8/19. Began procurement for grantwriting services 5/8/19; Cascadia engaged 6/23/19. Proposed project includes 3 units of Sec. 504 rehab and 3 units of Sec. 504 construction incorporated into FY20 IHP. Staff training in Seattle 6/17-20/19. To TC 7/24/19; resolution 7/25/19. Board resolution 8/1/19. Submitted, validated, and retrieved by grantor 8/5/19. Awaiting response.	
13		Landscaping						
14		• Memorial Garden	IHBG	'13- '20	Admin Maintenance Projects	LM, DD, KM, SP	Installation completed 6/21/16. Board discussed relocation of memorial wall to Tribal cemetery 4/25/19. TC supports relocation per discussion 5/9/19 and asked relationship to Tribe be added to nameplates. Commissioner Severson to propose new location. Work scheduled for winter 2019 through spring 2020.	
15		Little Free Library	IHBG	'20	Admin Projects	LM, AC	Visited Boat Building Center 4/26/19. Kits no longer available. Location changed to duplexes to replace memorial wall. Colt Signs engaged 9/24/19. Design in progress.	

Rank/ Class	Activity	Funding		Department	Assignment	Notes
		Source	Year			
16	Policies and Programs					
17	• First-Time Homebuyer Assistance	IHBG	'18- '20	Admin Resident Services	AC, DH, EG/HSDW	Identified in CIHA FY18-22 Strategic Plan. Sample policies and program documents to DH 7/20/18. DH rough draft to AC 10/25/18. Program development included in FY20 IHP. Discussed with TC 6/14/19. Program development included in FY20 IHP.
18	Policies and Programs					
19	• Home Repair Program	IHBG	'20	Admin Resident Services	AC, LM, DH	Program administration to be transferred from CIT to CIHA 1/1/20.
20	Private Purchase Storage Lot	Non-IHBG	'20	Admin Projects	LM, AC	Proposed location past Pole Building. Will engage Rich Turi to draft design and prepare cost estimate to present to TC.
21	Records Management	IHBG	'09- '20	Admin Accounting Resident Services	DD, DH, MC, AC	Staff attended electronic document management presentation 1/21/09. Scheduling conflicts prevented CIT Records Management Coordinator from assisting with system design, retention schedule, policy development, and other tasks 3/2-13/09. Began conversion of Board meeting tapes to digital 1/3/11; completed 6/20/12. Began conversion of accounting records in storage to electronic document format 5/10/12. AP and receipt books completed 9/26/16. LOCCS draws completed 3/14/17. Quarterly SF425 financial reports completed 5/3/18. Began relocation of archived records from office to warehouse 11/16/18. AR completed 11/28/18. In progress: banking records 97%, payroll 93%, MDI 20%.
22	Signage					
23	• CIHA Office		'20	Admin Projects	AC, LM	Colt Signs engaged to rebuild CIHA office sign 9/24/19. Work pending completion of other signage projects.
24	Tribal Activity					
25	• Ko-Kwel Wellness Center	IHBG non-IHBG	'19- '21	Admin	AC, LM, BOC	Multiple concerns expressed by KRA and CIHA Board members following Tribal presentation to community 1/14/19. Presentation to CIHA Board 1/24/19 cancelled. Resident petition presented to Board 3/21/19; conveyed to TC 3/22/19. Tribe conducted second community meeting to present information about the project and gather questions and comments held 3/30/19. CIHA staff participated in design-build contractor interviews 4/11-12/19. Cranberry vines removed week of 4/22/19. Tribe conducted third community meeting to gather additional input 5/30/19. TC adopted project charter 7/25/19. Update in August Sea-Ha

Rank/ Class	Activity	Funding		Department	Assignment	Notes	
		Source	Year				
26	Active	• Ko-Kwel Wellness Center (cont.)				Runner. Draft site plan to TC 9/6/19. Survey and geo-tech drilling 9/12-17/19. Community meeting scheduled 10/10/19.	
27		Warehouse Replacement Project					
28		• Time Capsule	Non-IHBG	'19- '20	Admin Projects	AC, DD, LM, SP	Dedication at 2019 TRC. Met with Tribal staff 1/28/19 and 5/7/19. Solicited letters to future counterparts from CIHA BOC 4/25/19, TC 5/9/19, and KRA 5/13/19. Updated capsule procurement 5/1/19; ordered 5/7/19. Began plaque procurement 5/3/19; in progress. Began gathering contents 5/13/19; in progress. CIHA and CIT box inserts commissioned 6/4/19; received 6/24/19. Dedicated 6/28/19. Packaging, shipping, and plaque pending.
29	Administrative	Application for Mature Grantee Status		IHBG	Admin		
30		CITC Chapter 650 - Civil Violations		IHBG	Admin Board	AC, BOC	Board issued recommendation to TC 2/22/18. Conveyed to TC by CIHA Chair 2/23/18. Workshop with Board not necessary. Tribal Attorney presented draft revisions to TC 3/23/18.
31		Commissioner Appointments		IHBG	Admin Board	AC, BOC	
32		• Position 1					'22 Toni Ann Brend appointed 5/9/19; term expires 4/30/22.
33		• Position 2					'21 Jeff Severson appointed 7/14/18; term expires 4/30/21.
34		• Position 3					'22 Shawn Chase appointed 5/9/19; term expires 4/30/22.
35		• Position 4					'21 Judy Rocha appointed 5/10/18; term expires 4/30/21.
36		• Position 5					'20 Don Garrett appointed 4/6/17; term expires 4/30/20.
37		• Position 6					'20 Bob More appointed 4/6/17; term expires 4/30/20.
38		• Position 7					'21 Denise Hunter appointed 5/10/18; term expires 4/30/21.
39		Contracts and Agreements					
40	• County PILOT LCA		IHBG	Admin	AC, EG/HSDW, BK/CIT	Received request for fee increase from CFD 11/25/08; revised agreement approved by Board 1/27/09. May wish to reconsider CIHA agreement with County and/or alternate service providers. Renewed effort to enter into LCA with County recommended in FY12 SMA. HUD NWONAP offered its assistance with the process 4/24/13.	
41	• Self-Monitoring		IHBG	Admin	AC	RFP pending consideration of alternatives.	

Rank/ Class	Activity	Funding		Department	Assignment	Notes
		Source	Year			
42	Emergency Preparedness					
43	• Agency Emergency Response Plan					
44	• Agency Evacuation Kit					
45	• Staff Training - Incident Command Structure (ICS)					Online ICS100 for all. Online/classroom ICS200+ depending on assignment. TAB, AC, and LM attended ICS100 1/24/17.
46	• Storage Facility for Residents' Emergency Supplies					Potential KRA or Tribal project.
47	Investment of Non-Program Funds	Non-IHBG				Met with CIT financial advisor and CFO 11/8/13 to discuss Tribal investment process and options. Strategic Wealth Management presentation to Board 2/27/14. JW researching alternatives; initial presentation to Board 7/31/14. Draft MOA for investment pooling received from MG/CIT 8/22/14.
48	Tribal Trust Fund	Non-IHBG				Discussed with Tribal financial advisor and CFO 11/8/13.
49	Community Composting Facility	IHBG				Composting and topsoil storage area adjacent to Community Garden. Cleared area 3/12/14. Design and installation pending completion of other work priorities.
50	Landscaping					
51	• Four-Plexes					
52	• Fruit trees					Placement in community garden and bogs declined. Considering other locations.
53	• Rain Garden					To reduce stormwater run off. Discussed with Mike Vaughan 2/28/13. Site selected between Health Center and 2601. Mike Vaughn engaged 6/10/13 to assist with design work; reviewed draft 6/17/13. Design work to continue following completion of Warehouse Replacement Project.
54	Playground					
55	• Picnic Shelter					
56	• Refurbish Light Fixtures					
57	• Roof					Identified in CIHA FY18-22 Strategic Plan.
58	Signage					
59	• Repainting					Kilkich entry and welcome signs.
60	• Directions to Facilities					
61	• Community Garden					

Rank/ Class	Activity	Funding		Department	Assignment	Notes
		Source	Year			
62	Accessible Duplex Units	IHBG				Construct new Section 504 compliant duplex units. Included in FY20 IHP and FY18-19 IHBG-C application.
63	Accessible Single Family Unit	IHBG				Construct new Section 504 compliant single family unit 2665. Included in FY20 IHP and FY18-19 IHBG-C application.
64	Adult Activities Center	IHBG Non-IHBG				
65	Elder/Disabled Independent Living	IHBG Non-IHBG				
66	Market Rate Rentals	Non-IHBG	'18- '20	Admin Projects Resident Services	AC, LM, MC, DH, DD	Identified in CIHA FY18-22 Strategic Plan. Began research on conversion of existing HUD units and evaluation of suitable units in July 2018. FCAS value requested 8/8/18; base values received 8/22/18. Attended rental housing training 9/12-13/18. Discussed with NWONAP GM Director 9/12/18. Follow up discussion 9/17/18 positive. Clarified useful life considerations. Coquille FCAS values requested from Formula Center 4/8/19; received 4/9/19. Financial analysis, Ch. 130 amendment, IHP program and policy revision/development, accounting requirements, and other tasks pending other work priorities.
67	North Parcel	Non-IHBG				Private residential leasing and market rate rentals.
68	Tiny Homes	Non-IHBG				Market rate rentals and private residential leasing. Zoning ordinance revision required. Area identified for development.
69	Admissions and Occupancy	IHBG		Admin Resident Services	AC, DH, DD, EG/HSDW	Revision to update terminology, incorporate Board actions since last revision, and formalize practices. Contract to JC 4/1/13 per Board instruction 3/21/13; declined. Requested sample policy from HUD NWONAP monitoring team 4/25/13. AC and DH attended Fair Housing training 8/15/18.
70	Adverse Action Appeals	IHBG		Admin Resident Services	AC, DD, DH	Revision to improve formatting and flow.
71	Bylaws	IHBG		Admin Board	AC, BOC	Revision to establish parliamentary authority and make housekeeping changes.
72	Decks	IHBG		Admin Projects	AC, DD, LM	Revision to update specifications.
73	Drug-Free	IHBG		Admin	AC, DD	Revision to clarify that all marijuana is prohibited, including medical marijuana.
74	HomeGO	IHBG		Admin Resident Services	AC, DD, DH	Update agreement to expand on insurance, useful life, and conversion in place.
75	Improvements	IHBG		Admin Projects	AC, DD, LM	New policy to accompany improvements request.

Rank/ Class	Activity	Funding		Department	Assignment	Notes
		Source	Year			
76	Manual	IHBG		Admin	AC, DD	
77	• Standardize format					In progress.
78	Payback Agreements	IHBG		Admin Resident Services	AC, DD, DH	Revision to update and add provisions.
79	Personnel	IHBG		Admin	AC, DD, EG/HSDW	Updates to incorporate 2 CFR 200 provisions.
80	Pets and Assistance Animals	IHBG		Admin Resident Services	AC, DD, DH, EG/HSDW	Board discussed 8/18/11.
81	Private Residential Leasing (PRL)	Non-IHBG		Admin Resident Services		"How To Build On Tribal Lands" brochure.
82	Security	IHBG		Admin Maintenance Resident Services	AC, LM, DD	Policy development.
83	Self-Monitoring	IHBG		Admin	AC, SM/CIT	Tribal policy update.
84	Travel	IHBG		Admin	AC, DD	Revision to update and add provisions.
85	Community Security System	IHBG		Admin Maintenance Projects		CITPD working with Tribal IT on additional cameras. Notified CIT grant application not funded 10/3/13. Incremental expansion of system by CIT IT.
86	Fire Extinguishers for Units	IHBG		Admin Maintenance	DH	Discussed with AMERIND representative 9/11/18. May be able to provide at low or no cost in collaboration with local fire department.
87	Four-Plex Soundproofing	IHBG		Admin Maintenance Projects		
88	Heat Pumps for Office and Units	IHBG		Admin Maintenance Projects	LM, SP, DD	LM cost analysis to Board 9/27/18.
89	Non-Routine Office Maintenance	IHBG	'16- '20	All	All	Interior and exterior repairs and painting, electrical work, and carpet and appliance replacement. Repairs and electrical work completed FY16. Interior painting, carpet replacement, and appliance replacement deferred due to exterior repair costs and funding uncertainty.
90	Roads and Parking Areas	IHBG		Admin Maintenance Projects		
91	• Sealing					
92	Section 504 Uniform Federal Accessibility Standards Compliance	IHBG	'08- '20	Admin Maintenance Projects	AC,LM, DD, EG/HSDW	Identified in FY08 SMA. Legal review completed 10/17/08. 5% (3) of rentals must be accessible to physical disabilities, 2% (1) for sight and hearing disabilities. Conversion of 3 SF units to comply with physical disabilities standards complete, 2636 in FY12, 706

Rank/ Class	Activity	Funding		Department	Assignment	Notes	
		Source	Year				
93	Property Management	Section 504 Uniform Federal Accessibility Standards Compliance (cont.)				in FY14, and 709 in FY16. 706 transitioned to HomeGO 4/12/16. Continuing to assess rentals for potential conversion during turnover. Suspended in FY17 due to funding uncertainty. Rehab and construction of Sec. 504 compliant units in FY20 IHP and FY18-19 IHBG-C application.	
94	Complete	2018 APR	IHBG	'19	Admin Accounting	AC, DD, MC	FY18 APR due 12/29/18. Public notice published on Tribal website, in The World, and at theworldlink.com 11/28/18. Available online and at CIT, CIHA, and local libraries during comment period. Comments due by noon, 12/13/18. None received. Presented to TC 12/13/18. Approved by Board 12/13/18. Submitted to HUD 12/27/18. HUD acknowledged receipt by auto reply 12/27/18. Available to General Council at WG outreach booth 1/12/19. HUD approved 2/7/19.
95		2018 Financial Audit	IHBG	'19	Admin Accounting	AC, MC, DD, DH, TM	FAC submission due within 30 days of report, no later than 7/1/19. Received request for audit materials and began uploading 1/2/19. Fieldwork conducted 1/16-18/19. Isler began FAC submission 3/20/19. Board approved 3/21/19. FAC accepted 3/22/19. Posted on CIHA webpage 3/22/19. To Dun & Bradstreet 3/26/19. To CIT 3/26/19. HUD review completed 4/30/19.
96		2018 Self-Monitoring	IHBG	'18-'19	All	All	Due 9/30/18. Onsite review planned for August postponed to October. Staff review conducted 10/4-16/18. Consultant review conducted 10/16-19/18. To Board 10/25/18. To TC 10/26/18.
97		2019 BOC/TC/Staff Training Event	IHBG Non-IHBG	'19	Admin	AC, LM, DD	Rescheduled to 8/22/19 to accommodate availability of selected activities. Breakfast, lunch, and snacks provided. Bus departed TMCH at 9:30 a.m., returned at 4:30 p.m. Activities included field trip to New River Nature Center in Bandon, private viewing at Coos Art Museum, and private screening of The Watchman's Canoe at the Egyptian.
98		2019 IHBG Formula Funding	IHBG	'18-'19	Admin	AC	Final FY18 allocation was \$1,074,776. FY19 preliminary estimate of \$1,073,810 received 6/4/18. O-link meeting held 6/22/18. O-link MOA presented to TC 7/12/18, approved by resolution 7/14/18, and submitted to o-link 7/18/18. FRF submitted to HUD 7/30/18. HUD acknowledged receipt 7/31/18; formal response received 8/28/18. CR through 12/7/18 enacted 9/28/18. CR through 12/21/18 enacted 12/7/18. HUD ONAP shut down 12/22/18. FY19 omnibus appropriations bill enacted 2/15/19. Final allocations published 4/16/19. Final allocation notice of \$1,087,565 received 4/19/19. Prepared updated o-link reconciliation 4/17/19. Received funding agreement 5/1/19; returned 5/3/19. Funds released 5/21/19. First draw entered 5/22/19; received 5/24/19. \$42,938.62

Rank/ Class	Activity	Funding		Department	Assignment	Notes
		Source	Year			
99	2019 IHBG Formula Funding (cont.)					make whole payment from Grand Ronde received 5/23/19. \$30,753.38 make whole payment from Karuk received 6/3/19.
100	2020 IHP	IHBG	'19	Admin Accounting	AC, MC	Due 7/18/19. Added rehab and construction of Sec. 504-compliant units and first-time homebuyer assistance. To Board 6/6/19. Presented to TC and approved by resolution 6/14/19. Submitted to HUD 6/24/19. HUD acknowledged receipt 6/25/19; approved 8/7/19.
101	Commissioner Appointments	IHBG		Admin Board	AC, BOC	Advertisement published on website and portal 4/1/19 and in April K'wen 'inish-ha. Closing date 4/24/19. 4 applications received. To Board 4/25/19. To TC 5/9/19.
102	• Position 1		'19			Toni Ann Brend appointed 4/11/16; term expires 4/11/19. TC reappointed 5/9/19. Oath of office 6/6/19.
103	• Position 3		'19			Shawn Chase appointed 4/7/16; term expires 4/11/19. TC reappointed 5/9/19. Oath of office 6/6/19.
104	Elders House	IHBG	'18-	Admin Maintenance Projects	AC, LM, DD,SF, SP, KM	Offered 2606 and 2608 to TC for temporary elders and social services facilities 7/12/18. Toured with CITHC and CIT admin staff 9/25/18. Cost estimate for modifications and utility costs to CITHC and CIT admin staff 10/15/18. Reviewed cost estimate and floor plan, and toured 2606 with Elders Committee 10/23/18. Elders Committee made recommendation to move forward to TC. Began graveling parking area 11/9/18; completed 12/4/18. Reviewed floor plan with TC 12/13/18. Began interior demo 2/6/19; completed 2/15/19. Began first phase of electrical work 2/15/19; completed 2/22/19. Installed back door 3/1/19. Measured for underlayment and flooring 3/5/19. Began installing drywall 3/5/19; completed 4/19/19. Began modifications to deck and installation of ramps 4/18/19; completed 5/29/19. Began flooring repairs 4/22/19; completed 4/26/19. Surplus hotel furniture picked up 5/1/19. Began texture and painting 5/6/19; completed 5/30/19. Began installing flooring 5/8/19; completed 5/9/19. Began installing cabinets and appliances 5/13/19; completed 5/30/19. Draft lease starting 6/1/19 with TC resolution to Tribal Attorney 5/16/19. TC approved 5/23/19; signed original received 5/28/19. Keys to Elders Committee and CIT staff 5/31/19. Punch list items completed 9/20/19. Future facility improvements transitioned to CIT.
		Non-IHBG	'19			
105	Environmental Review	IHBG	'18- '19	Admin	AC, MC	FY18-22. Began worksheets 9/27/17. Began documentation 3/15/18; completed 10/22/18. Completed expense calculation 3/28/18. To Tribal Chair for signature 10/24/18; signed 10/26/18.
106	• Exempt Activities					

Rank/ Class	Activity	Funding		Department	Assignment	Notes
		Source	Year			
107	Environmental Review (cont.)					
108	• Categorically Excluded Activities					
109	• 24 CFR 58.35(a) Categorically Excluded Activities Subject to 58.5 Converting to Exempt					
110	• Accessibility Modifications					2606 and individual requests.
111	• HomeGO Modifications					Average 2 HomeGO conversions per year.
112	• Landscaping Activities					Front yard makeover, PMOSF, and common areas.
113	• Modernization and Rehabilitation Activities					More extensive prep for reoccupancy and some repairs.
114	• Sustainability Enhancements					Resource conservation activities.
115	Environmental Review	IHBG	'19	Admin Accounting Projects	AC	As needed.
116	• 24 CFR 58.35(a) Categorically Excluded Activities Subject to 58.5 Converting to Exempt					
117	• Individual Action - Section 184 Construction Loan					Request received 2/20/19. Began worksheets and documentation 2/22/19; completed 3/18/19. THPO clearance received 3/21/19. Tribal Chair approved and returned original 3/22/19. To bank 3/22/19.
118	Landscaping					
119	• 2018 Front Yard Makeover	IHBG	'18- '19	Admin Maintenance Projects	SP, TM, DD, LM	Front yard makeover funds for one unit allocated in FY18 IHP. Announcements in May and June 2018 Sea-Ha Runner. Entry period 5/1/18 through 1:00 p.m., 6/14/18. Drawing conducted at 6/14/18 Board meeting. Unit 2607 selected. Began design work with resident 7/13/18; completed 10/11/18. Completed procurement of materials 10/3/18. Installation completed 11/15/18.
120	Miluk Speed Limit	IHBG	'19	Maintenance	LM, DD, SF	Board reduced speed limit to 15 mph in the residential area of Miluk Drive 9/27/18. New signage ordered 11/26/18; received 12/10/18. Began installation 12/18/18; completed 1/24/19. CITPD working on "your speed is" signage.
121	Northwest Indian Housing Association Quarterly Meeting - April 2019	IHBG Non-IHBG	'19	Admin	AC, LM, DD, BOC, TC	NWIHA meeting and training 4/2-4/19 at The Mill. CIHA gift bags prepped 4/1/19 for distribution 4/2/19. Tribal welcome and invocation 8:30 a.m., 4/2/19. Bus left The Mill at 11:45 a.m., 4/2/19, for tour of Kilkich followed by lunch and feather dance demonstration at plankhouse. CIHA and Tribal gift cards awarded at banquet 5:30 p.m., 4/2/19. CIHA welcome and invocation 8:30

Rank/ Class	Activity	Funding		Department	Assignment	Notes
		Source	Year			
122	Northwest Indian Housing Association Quarterly Meeting - April 2019 (cont.)					a.m., 4/3/19. Tribal recognition of new HUD Regional Director and HUD NWONAP Director 11:15 a.m., 4/3/19. Board and TC lunch with HUD 11:30 a.m., 4/3/19.
123	Northwest Indian Housing Association Quarterly Meeting - September 2019	IHBG	'19	Admin	AC	Attended NWIHA meeting at Yakama 9/10-12/19. Appointed to executive committee 9/11/19.
124	Policies and Programs					
125	• IHS Sanitation Facilities Program	IHBG	'19	Admin	LM, AC	Program administration transferred from CIT to CIHA 7/23/19.
126	Resident Storage Lot Improvements	Non-IHBG	'14- '19	Admin Maintenance Projects	LM, SP, DH	Included in Warehouse Replacement Project design due to grading concerns. Proposed reconfiguration to increase storage capacity shown in schematic design. Board approved 10/30/14. Work scheduled in conjunction with Warehouse Replacement Project. Stuntzner marked boundaries of new bins and expanded resident storage lot 6/16/15. Completed relocation of stored items 3/19/18. Began reconfiguration of fencing 3/19/18; completed 6/1/18. Power connected 5/9/18. Interior layout updated 6/12/18. Concrete approach poured 6/16/18. Grading completed 6/20/18. Work on gate controllers completed 8/9/18. Began procurement of line markers 8/13/18; completed 11/27/18. Began installation of bumpers 1/28/19; completed 1/31/19. Began installation of line markers 1/29/19; completed 1/31/19. Due to safety concerns, space width increased from 9' to 10', reducing number of new spaces from 3 to 2. Completed space numbering 2/22/19.
127	Tribal Events					
128	• 2019 Winter Gathering	IHBG Non-IHBG	'19	Admin Resident Services	DD, DH, TM	Conducted outreach during WG activities 1/12/19.
129	• 2019 Tribal Restoration Celebration				DD, DH, TM	Began promo procurement 4/17/19; placed orders 5/8/19 and 5/14/19. Partial shipment received 5/28/19. Conducted outreach and dedicated time capsule 6/28/19. Backordered items received 6/28/19. JW honored at pow wow 6/29/19.
130	VA Native American Direct Loan Program	IHBG	'17- '19	Admin	DH, AC, BK/CIT, EG/HSDW	VA home loan program on trust lands. Sample lease agreement and MOU received 3/8/17. Requires TC adoption of foreclosure ordinance and resolution to enter into MOU. EG/HSDW coordinated TC action with BK/CIT. BK/CIT presented to TC 3/8/18. CITC Chs. 420 and 425 published for review 3/9/18. Comments due 5/7/18. Adopted 5/10/18 and draft MOU forwarded to VA. Process stalled at VA soon thereafter. Renewed VA activity following conference call with Tribal and

Rank/ Class	Activity	Funding		Department	Assignment	Notes
		Source	Year			
131	VA Native American Direct Loan Program (cont.)					CIHA attorneys 3/12/19. Approved MOU in place per Tribal Attorney June 2019.
132		IHBG	'19	Admin	DD, IT/CIT	CIT IT to assist with videoconferencing equipment selection and set up. Initial site evaluation 5/1/19. Equipment ordered 5/1/19; received 5/10/19. Set up equipment and videoconferencing service 5/17/19. Tested 5/17/19, 5/30/19, and 6/5/19. First meeting 6/6/19.

Gene F. Cook